
BOARD OF ALDERMEN
Work Session Agenda

CITY OF PARKVILLE, MISSOURI
Monday, October 12, 2020  5:00 PM

City Hall Board Room

In light of public health orders from the Missouri Governor and Platte County related to the COVID-
19 pandemic, and given the nature of the items to be considered at this particular meeting, the 

members of the Board of Aldermen will meet via telephone or video conference. Members of the public 
interested in this meeting are encouraged to listen in on the meeting via the following telephone 

number and access code – (312) 626 6799, Meeting ID: 858 5391 7516, Password: 640164 – rather 
than appear at City Hall (note: occupancy will be limited).

Posted Date & Time:  10/8/20; 12:52 p.m. By:  MM

1. GENERAL AGENDA
 A. Route 9 at 6th Street Improvements
  

2. ADJOURN
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SIX AT PARK
INTERSECTION IMPROVEMENTS

Presentation for:

PROJECT OVERVIEW

• Pavement widening for addition of turn lanes at Route 9 and 6th St. 

• Mill & Overlay Existing Pavement from 5th St. to 7th St. 

• Curb Replacement

• Minor Storm Sewer Work

• Street Lighting

• ADA improvements

• 6’ sidewalk on west

• 10’ trail on east (south of 6th St.)

• Grading for future trail north of 6th St. 

• Improve crosswalk safety
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STREET LIGHTING

- Historic Fixtures to Match Route 9 Project 
and Downtown Theme

- Banner Bracket and GFCI Outlet Options
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PROJECT 
STATUS

Right of Way Plans approved by MoDOT

Received Acquisition Date From MoDOT

Property Appraisals and Acquisition of Easements/Right of Way

Create Tract Maps and Legal Descriptions

Coordinate with Utilities

Relocate Utilities

Finalize the Plans

REMAINING ITEMS

1. Utility Relocation

2. Right of Way Acquisitions (Donoho Appraisals)

• Acquire ROW & Easements on 6 Parcels 

• All owned by Park University

2. Final Plans, Specifications & Estimate Approval From MoDOT (GBA)

3. Advertise for Bids (City and GBA)
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UTILITY 
COORDINATION

Utility Coordination Meeting –
September 25th

• AT&T (Reviewed Plan)
• Missouri American Water
• Spire
• Evergy

Utilities Planning to Relocate

• GIS Web Application
• Phone Calls/Emails
• Constant Coordination

Constant Coordination

INTENDED 
PROJECT 

SCHEDULE

Fall 2020

Utility Relocations 
& ROW Acquisition

Feb. 2021

Bid Opening

Spring 2021

Begin 
Construction

July 2021

Complete 
Construction
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T.C.E.

T.C.E.

IN THE INFORMATION.

LIABLE FOR ANY DAMAGES THAT MAY ARISE FROM ANY ERROR 

RISK AND PERIL OF THE USER, AND THE CITY SHALL NOT BE 

USE. RELIANCE UPON THIS INFORMATION IS DONE AT THE 

ACCURACY, OR SUITABILITY OF THE INFORMATION FOR ANY 

REPRESENTATION OR WARRANTY AS TO THE COMPLETENESS, 

CITY "AS-IS" AND THE CITY EXPRESSLY DISCLAIMS ANY 

AT THIS TIME. THIS INFORMATION IS PROVIDED BY THE 

BASED ON THE BEST INFORMATION AVAILABLE TO THE CITY 

FACILITIES KNOWN TO EXIST, AS SHOWN ON THE PLANS, ARE 

THE EXISTENCE AND APPROXIMATE LOCATION OF UTILITY 
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